

PROJECT PLANNING LOGIC

Project: Import Data using Transform Maps

Planning Approach

The project is planned using Epics, User Stories, Story Points and Sprints. The structure follows the planning format provided in the reference document. The individual tasks below are adapted to the Import Data using Transform Maps project.

Story Point Scale

Story Point	Effort Level
1	Very Easy task
2	Normal task
3	Moderate task
5	Difficult task

Sprint 1

Epic	User Story / Task	Points
Data Import (Epic 1)	Preparing Source Data (USN1)	2
	Creating Import Set (USN2)	2
	Loading Source Data (USN3)	1
Data Transformation (Epic 2)	Creating Transform Map (USN4)	3
	Mapping Source and Target Fields (USN5)	3
	Configuring Coalesce / Duplicate Handling (USN6)	3

Total Story Points in Sprint 1 = 2 + 2 + 1 + 3 + 3 + 3 = 14

Sprint 2

Epic	User Story / Task	Points
Data Validation (Epic 3)	Validating Imported Records (USN7)	2
	Handling Missing / Invalid Data (USN8)	3
	Testing Reference Fields (USN9)	3
Deployment & Verification (Epic 4)	Running Transform (USN10)	3
	Verifying Target Records (USN11)	2
	Error Handling and Final Testing (USN12)	3

Total Story Points in Sprint 2 = 2 + 3 + 3 + 3 + 2 + 3 = 16

Total Story Points & Velocity

Sprint 1	14 Story Points
Sprint 2	16 Story Points
Total Story Points	$14 + 16 = 30$
Number of Sprints	2
Velocity	$30 / 2 = 15$ Story Points per Sprint

Conclusion: The Import Data using Transform Maps project is divided into two sprints covering data import, transformation, validation, deployment and verification. The planned team velocity is 15 Story Points per Sprint.